Community Rating System
Activity 510 (Floodplain Management Planning)

Progress Report on Implementation of Credited Plan

Date this Report was Prepared: 07/1/2019

Name of Community: City of Lafayette 220105 & Lafayette City-Parish Consolidated Government 220101

Name of Plan: Lafayette Parish Hazard Mitigation Plan

Date of Adoption of Plan: April 19, 2016

5 Year CRS Expiration Date: The Lafayette Parish Hazard Mitigation Plan (CRS 510 Plan) expires on May 19, 2021

1. How can a copy of the original plan or area analysis report be obtained:
The 2016 Lafayette Parish Hazard Mitigation Plan, addressing the flood hazard and other hazards, is available at the local public library and at the Office of Homeland Security and Emergency Preparedness located at 800 S. Buchanan St, Courthouse Basement, Lafayette, L 70501.
The 2016 Lafayette Parish Hazard Mitigation Plan is also made available to the public via the Lafayette Consolidated Government website at www.lafayettela.gov on the Floodplain Management Page. Also, citizens or other interested parties may contact the Lafayette Office of Homeland

2. Describe how this progress report was prepared and how it was submitted to the governing body, released to the media, and made available to the public:
It is being sent to the paper that covers Lafayette Parish. Copies of this report and of the 2016 Plan Update are available for review at the Office of Homeland Security and Emergency Preparedness located at 800 S. Buchanan St., Courthouse Basement, Lafayette, LA 70501. It is also being sent to the Lafayette City-Parish Council Members and posted at www.lafayettela.gov/510PROGRESSREPORT

3. Provide a description of the implementation of each recommendation or action item in the action plan or area analysis report, including a statement on how the project was implemented or not implemented during the previous year:
See Attached

4. Discuss why any objectives were not reached or why implementation is behind schedule:
Along with staffing and funding, LCG’S biggest challenge this past year has been the adoption of the new Parish-wide Flood Maps. With nearly 4000 new structures in the floodplain, this has inundated staff and caused many goals to be delayed.

5. What are the recommendations for new projects or revised recommendations?
- Draft of Program for Public Information in conjunction with adjacent communities
- Complete a flood insurance assessment and coverage plan
- Pursue obtaining a score of 5/5 Building Code Effectiveness Grading Schedule (BCEGS). Currently completing BCEGS Questionnaire
<table>
<thead>
<tr>
<th>Specific Action</th>
<th>Action Description</th>
<th>Comments</th>
<th>Challenges &amp; Status</th>
<th>Responsible Party</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>L1: Public Education</strong></td>
<td>Continue and expand efforts to educate the public regarding all hazards, including direct mail, technical assistance, and development / implementation of general advertising campaign. Distribute public awareness information regarding flood hazards, SFHA's and potential mitigation measures using the local newspaper, utility bill inserts, inserts in the phone book, a parish hazard awareness website, and an educational program for school age children or &quot;how to&quot; classes in retrofitting by local merchants. Integrate &quot;Disaster Resistance Education&quot; into the public school curriculum. Provide public education on the importance of maintaining the ditches. Benefits: An informed public is better able to respond and protect themselves in times of hazards.</td>
<td>In August of 2018, Lafayette Consolidated Government sent mail outs [See Appendix A &amp; A1] to residents informing them that their homes or businesses would be newly mapped into special flood hazard areas and promoting public meetings where they could meet with community officials and talk to insurance representatives about flood insurance. In September &amp; October 2018, the Development and Planning Department conducted outreach efforts to inform Lafayette citizens of the upcoming FEMA flood maps, as well as provide them with valuable flood insurance information, mitigation information and property protection brochures. The Department coordinated with the City of Scott, City of Broussard and City of Carencro to hold three well attended public meetings in September 2018 where FEMA representatives, LADOTD Floodplain Management Division, and National Flood Insurance Representatives attended to answer questions from the public about flood insurance, flood mapping and general flood concerns. The new FEMA Flood Maps were successfully adopted on November 5, 2018 and took effect on December 21, 2018 after over 10 years in process, due to appeals and protests. [See Appendix B or view the media video here. A presentation was done by Stephanie Weeks, Jessica Cornay and Shona Gibson FEMA Region 6. View presentation here or see Appendix C.] To help everyone in Lafayette Parish be better prepared for hurricanes and tropical storms, Lafayette Utilities System has published the 2019 edition of the Hurricane Handbook. This 40-page handbook features a variety of in-depth information including a directory of important phone numbers, evacuation routes, a hurricane tracking map, emergency planning information and checklist for individuals and businesses, generator and chainsaw safety, and much more. [View the Hurricane Handbook Here] The LUS Hurricane Handbook is available at the following locations: <em>LUS Fiber/LUS Customer Service Center, 2701 Moss St.</em> <em>LUS Fiber/LUS Customer Service Center, 1875 W. Pinhook Rd., Suite B</em> <em>Lafayette Police Department, 900 E. University Avenue</em> <em>Lafayette Office of Homeland Security and Emergency Preparedness, 800 S. Buchanan St.</em> <em>Broussard City Hall, 310 E. Main St.</em> <em>Carencro City Hall, 210 E. St. Peter St.</em> <em>Duson Town Hall, 498 Toby Mouton Road</em> <em>Scott City Hall, 420 Lions Club Road</em> <em>Youngsville Town Hall, 305 Iberia St.</em> <em>Lafayette Public Library-Main Library, 301 W. Congress St., Downtown Lafayette</em> <em>Lafayette Public Library-North Regional Library, 5101 N. University Ave. (Carencro)</em> <em>Lafayette Public Library-South Regional Library, 6101 Johnston St.</em> <em>Lafayette Public Library-Chenier Center Branch, 220 W. Willow St.</em> <em>Lafayette Public Library-East Regional Library, 215 La Neuville Rd. (Youngsville)</em> Also refer to the Mayor's Challenge initiative and view information here <a href="#">Bloomberg Mayor's Challenge: Citizen-Centered Disaster Preparedness in Lafayette.</a></td>
<td>In Progress &amp; Ongoing Challenges include budgetary issues &amp; staffing</td>
<td>Lafayette Parish Office of Homeland Security and Emergency Preparedness, City/Town Mayor’s Offices, Parish School Board</td>
</tr>
</tbody>
</table>

**LCG Environmental Quality Division makes public outreach and education their #1 priority.** see **APPENDIX D2** The Public Outreach Program is intended to provide information to the public on the impacts of stormwater discharges on water bodies and the steps the public can take to reduce pollutants in stormwater runoff. An informed and knowledgeable community is crucial to the success of a stormwater management program since it helps to ensure greater support for the program as the public gains a greater understanding of the reasons...
why it is necessary and important. LCG has obtained greater compliance with the program as the public has become more aware of the personal responsibilities expected of them and others in the community, including the individual actions they can take to protect or improve the quality of nearby discharge waters.

**MAY 2019: LCG Promotes Water Quality with Storm Drain Art** see APPENDIX D & D1
Lafayette Consolidated Government’s (LCG) Environmental Quality (EQ) Division is taking water quality awareness to the streets with a storm drain art project. Back for its second year with beautiful results, the initiative educates the public on the issue of storm drain pollutants, while also creating unique public art. EQ once again collaborated with local artists to paint selected storm drains in honor of Lafayette’s greatest natural resource, the Vermilion River. These public works of art will be officially on display during Second Saturday ArtWalk in and around Downtown Lafayette on May 11.

**June 2019: Project Front Yard Flourishes in Environmental Summer Camp** see APPENDIX E
Project Front Yard has once again partnered with Lafayette Consolidated Government’s (LCG) Parks and Recreation Department to host its second annual environmental summer camp at Girard Park. Camp ECOSTEAM is an environmentally-focused and STEAM (Science, Technology, Engineering, Art, and Mathematics) based camp that engages and inspires youth to take an active, hands-on approach to making Lafayette a better, safer and cleaner place to live.

**April 2019: Take Advantage of April Showers with a Rain Barrel** see APPENDIX F
Lafayette Consolidated Government’s (LCG) Public Works Department and Lafayette Utilities System (LUS) is offering a way for residents to save money, conserve water and reduce stormwater runoff through its popular Rain Barrel Program. Subsidized rain barrels are available for purchase to the first 300 customers in the City of Lafayette and unincorporated areas of Lafayette Parish.
<table>
<thead>
<tr>
<th>L4: Flood Insurance</th>
<th>Promote the purchase of flood insurance. Advertise the availability, cost, and coverage of flood insurance through the National Flood Insurance Program (NFIP).</th>
</tr>
</thead>
<tbody>
<tr>
<td>Continue to have flood insurance flyers in the main lobby and at city hall. Also, bring flyers to real estate offices to set out in lobby. Continue to provide FIRM and preliminary FIRM information to citizens at the Development &amp; Planning office, local libraries and LCG website. Using GIS, LCG is working on targeted outreach to promote flood insurance by identifying areas of Special Flood Hazard Area and all NFIP policies and locating the areas that have low participation. Created LCG Specific flood handout and it is kept in the lobby and also put on the website. See Appendix E1. 2018-2019: Have started using social media to promote the purchase of flood insurance.</td>
<td>In Progress &amp; Ongoing</td>
</tr>
<tr>
<td>Lafayette City-Parish Consolidated Government Planning, Zoning and Codes, City/Town Floodplain Managers or Designee</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>L5: Community Rating System</th>
<th>Work to improve Community Rating System (CRS) rating.</th>
</tr>
</thead>
</table>
| Since July 2018, LCG has spoken to 4 groups of industry professionals (real estate, lenders, and insurance agents) about the importance of flood insurance, general flood zone information and what to expect after a map change. Will continue to host classes. Reviewing the Emergency Operations Plan for possible credit under Activity 610. Will submit for modification upon recertification. Have implemented several development higher standards, such as compensatory storage and post-development runoff must be 15% less than pre-development runoff. Much coordination with other municipalities regarding putting together a Program for Public Information. Have been approved by the Realtor Association of Acadiana to provide a 2 hour training class to realtors that will give them CEC credits. See Appendix G.  
Looking to obtain a BCEGS score within the next 6 months-1 year. In process of completing employee data sheets. | In Progress & Ongoing |
| Lafayette City-Parish Consolidated Government Planning, Zoning and Codes, City/Town Floodplain Managers or Designee |
| L9: Update Mitigation Requirements | Continue to include and update mitigation requirements in floodplain development regulations. New drainage regulations put into place in October 2017 that require that any development causing post-development runoff that exceeds the development area's pre-development runoff rate must mitigate the increase through drainage improvements such that the post-development runoff shall be 15% less than the pre-development runoff (85% of the pre-development runoff) for developments greater than two and half (2.5) acres. Additionally, developments up to and including two and a half (2.5) acres in area are required to retain the applicable design storm event. Recently implemented the compensatory storage requirement for all new development. Continually looking for additional ways to strengthen design standards for subdivisions. Currently considering freeboard in X zones. August 2016- revised Unified Development Code to require only subsurface drainage in the City of Lafayette. | In Progress & Ongoing Challenges include push back from the development community and issues with no net fill requirement. Small lots are subject to the requirement which makes building more challenging. | Lafayette City-Parish Consolidated Government Planning, Zoning and Codes, City/Town Mayors’ Offices |
| L25: Repetitive Loss Area Drainage | Determine the most feasible drainage projects for each repetitive loss area, as seen on Map 3, to reduce its flood potential and implement the identified interior localized drainage project. As a part of the scoring system for the 2018 drainage plan, repetitive loss is taken into consideration and scored higher than areas that were not a repetitive loss area. Refer to L2 & L28 for the drainage plan information. See Appendix H for original projects and Appendix I 2018-2019 Progress Report for each project. These projects have been rated by the number of addresses affected and cost per address, percentage area in a flood zone, number of FEMA and repetitive loss claims, complexity of each project, and any foreseen permitting issues. ≥ 11 repetitive losses in a given drainage basin was given 10 points as part of the cumulative rating 9 - 10 repetitive losses in a given drainage basin was given 8 points as part of the cumulative rating 6 - 8 repetitive losses in a given drainage basin was given 6 points as part of the cumulative rating 3 - 5 repetitive losses in a given drainage basin was given 4 points as part of the cumulative rating 1 - 2 repetitive losses in a given drainage basin was given 2 points as part of the cumulative rating 0 repetitive losses in a given drainage basin was given 0 points as part of the cumulative rating | In Progress & Ongoing Challenges are budgetary ($31 million issue to fix and only $9 million one time, and $2.5 million/year budgeted | Parish Engineer / Parish Department of Public Works / Parish Floodplain Manager / Community Development and Capital Projects |
| L26: Repetitive Loss Structure Improvements | Pursue elevation, acquisition, and flood proofing projects and structural solutions to flooding for repetitive loss structures and severe repetitive loss structures. |
| 2018-2019 Update: | 12/5/2018: awarded $1.9M in grant funds to pursue acquisition (approx. 8 acquisitions & approx. 14 alternates) and a drainage project within the parish possibly including other municipalities. Residential participants will have a 25% match responsibility. |
| STATUS: Consultants submitted amended budget to GOHSEP adjust individual projects to actual costs. | 12/18/2018: resolution for FY18 FMA APPLICATION REQUEST-TOTAL PROJECT COST APPLIED FOR-$2,645,011- (1/31/2019) FOR ACQUISITION OF 6 HOMES AND 7 ELEVATIONS. See Appendix J |
| STATUS: AWAITING FEMA APPROVAL | INTEND ON SUBMITTING ADDITIONAL APPLICATIONS IN NEXT ROUND FOR 2019 FMA/PDM APPLICATION. |

| L27: Update Comprehensive Drainage Plan | Update the comprehensive drainage plan ensuring future protection for areas in the Parish that experience flooding and drainage problems. |
| PLAN LAFAYETTE MONTHLY EVENTS: AUGUST 2019 Entering its fifth year since adoption, PlanLafayette – Lafayette’s Comprehensive Plan – is expected to see updates and a five-year amendment in 2019. In celebration of this anniversary year, Lafayette Consolidated Government (LCG) will host informational and interactive monthly sessions from April through December aimed at re-engaging citizens and gathering public input. SEE APPENDIX J |
| Various LCG departments and initiatives, including Project Front Yard and CREATE, are partnering with the Acadia Planning Commission, Downtown Development Authority, Lafayette Economic Development Authority, OneAcadiana, and the University of Louisiana at Lafayette to host activities around monthly themes including Embracing the Parish, Strategizing Economic Growth, Diversifying our Economy, Digital Citizen Engagement, Sustainability and Green Infrastructure, Infrastructure Planning. 5 YEAR UPDATE EXPECTED FALL 2019 | SEE Appendix K |

In Progress & Ongoing

Lafayette Parish Office of Homeland Security and Emergency Preparedness, Mayor of City and City or Parish Floodplain Managers

In Progress & Ongoing

Parish Engineer / Parish Department of Public Works / Parish Floodplain Manager
| L28: Retention and Detention Ponds | Pursue the development of retention and detention ponds to reduce flooding impacts. | LCG presented several projects as part of the $25 million HMGP Regional funding that was allocated after the August 2016 flood. The $25 million is to be divided among Acadia, Evangeline, Lafayette, St. Landry, St. Martin, St. Mary and Vermilion parishes. LCG presented the Coulee Mine East Flood control project, which would consist of a 40 acre detention facility. Also submitted The Isaac Verot & Anslem Regional Detention Facilities Project. Presented the Vermilion River Control Project, which would model the Vermilion River. The projects chosen for funding included: Regional Gauge Network $2.4M Coulee LaSalle Detention Pond – Alt. HMGP 1 $2.3M Coulee Ile Des Cannes – Lateral LBC Regional Detention Facilities Project – Alt. HMGP 1 $1.5M Coulee Ile Des Cannes Flood Control Project – Alt. HMGP 2 $2.4M - FEMA APPROVED Bayou Parc Perdue Regional Detention & Improvements Lake Peigneur Project $5.3M Bailey Grove Regional Detention Pond – Alt. HMGP 1 $5M - FEMA APPROVED Evangeline Parish Detention $1.4M Elevation of LA 14 Bypass in the City of Abbeville $2.7M Cypress Bayou/Coulee La Salle Drainage Improvements $2M TOTAL $25M | In Progress & Ongoing
Lafayette Parish Office of Homeland Security and Emergency Preparedness, Mayor of City and City or Parish Floodplain Managers |

| L2: Drainage Projects | Will relieve flooding problems, reduce flood damage and costs of damage, overtopping of roads with drain water, while also keeping open roadways during periods of high precipitation. Benefits: Relieves Parish or local government and property owners of the continual flooding problems, with closed roadways (loss of function). Saves public funds for road repairs, drainage ditch repairs, sandbagging and blocking of roadways during storm periods. | While these projects are ongoing, Public Works continues to manage our day-to-day drainage maintenance needs, including roadside ditch and coulee excavation projects, cleaning litter traps and storm drains, repairing sinkholes, and flushing out culverts. **Completed Projects: 2016-2018** 1) Espasie Road Bridge Replacement – Removed existing timber bridge and replaced with concrete bridge 2) Hoffpaur Road Bridge Replacement – Removed existing timber bridge and replaced with concrete bridge 3) Cleaning of Coulee Des Poche’ Lateral 1 – Removal of debris and siltation from the concrete lined channel 4) Isaac Verot Coulee (Cue Road) Improvements – Installed reinforced box culverts in an existing ditch for increased capacity 5) Leblanc Road Bridge Replacement over Coulee Grange Lateral 1 – Removed existing railroad flat car and replaced with concrete bridge 6) West Edith Road Bridge Replacement - Removed existing timber bridge and replaced with concrete box culvert 7) Lajaunie Road Bridge Replacement - Removed existing timber bridge and replaced with concrete bridge over Vermilion River 8) Alonda Drive Coulee Wall Repair – Repair failed concrete lined channel wall 9) Cocodril Road Bridge Replacement - Removed existing timber bridge and replaced with concrete box culvert 10) Coulee Mine East Phase II 11) Ole Colony Road Bridge Replacement - Removed existing timber bridge and replaced with concrete box culvert | In Progress & Ongoing
Lafayette Parish Government |

**Completed Projects 2018-2019** 1) Weatherproofing – North and South Regional Libraries 333,000 2) Concrete Lined Coulee Renovations, Phase I-C – Remove and replace failed sections of concrete lined channels.
3) Coulee Ile des Cannes Drainage Improvements (Fenetre to Old Spanish Trail) – Widening and deepening of the existing Coulee Ile des Cannes along with erosion control.

4) Wills Drive Outfall (Lower) 1,019,000: - Installation of a subsurface drainage system in an existing open ditch to increase capacity and lowering of water levels in the area.

5) Drainage Initiative Program: SEE APPENDIX I FOR STATUS UPDATE

   a. **Isaac Verot Coulee (Debris Removal)** – Debris removal from Ramblewood Dr. and flowing in a south and westerly direction to the Vermilion River (Approximately 11,400').

   b. **Isaac Verot Coulee Lateral 6D** - Slope cleaning, debris removal and bottom silt removal from its beginning just west of Atlas Rd. and flowing in a north and westerly direction to the east side of Verot School Rd (Approximately 10,540').

   c. **Anselm Coulee** – Slope cleaning, debris removal and bottom silt removal from 750’ west of S. St. Blaise Ln. (beginning of stormwater pond), and flowing north of E. Milton Ave (approximately 4,475').

   d. **Coulee Mine East** - Slope cleaning, debris removal and bottom silt removal from 450’ northeast of Willow St. and flowing in a south and westerly direction to the north side of railroad tracks paralleling Cameron St. (approximately 3,600').

   e. **Isaac Verot Coulee Lateral 6A-1** - Slope cleaning, debris removal and bottom silt removal from Verot School Rd. and flowing in a northeasterly direction to just west of the dead-end of Rials Dr. (approximately 14,950')

   f. **Acorn Drive Coulee** - Slope cleaning, debris removal and bottom silt removal from Acorn Dr. and flowing in a south and easterly direction to the Vermilion River (approximately 7,260').

   g. **Dan Debailion Coulee** - Slope cleaning, debris removal and bottom silt removal from Moss St. and flowing in a south and easterly direction to the confluence of the improved section (approximately 1,485').

   h. **Bayou Parc Perdue (Debris Removal Only)** - Debris removal from a point 500’ southwest of Southfork Dr. and flowing in a southerly direction to the Lafayette Parish line (approximately 25,830').

   i. **Isaac Verot Coulee Lateral 7** - Slope cleaning, debris removal and bottom silt removal beginning in Plantation Park and flowing in a southerly direction to near Beaulieu Park (approximately 4,250').

   j. **Coulee Mine Branch** - Debris removal in the concrete lined areas from Alcide Domingue Dr. and flowing in a southerly direction to Walker Rd (approximately 4,800').

   k. **Bayou Carencro Lateral 9** - Slope cleaning, debris removal and bottom silt removal from 600’ west of Mills St. and flowing in a south and westerly direction to the confluence with the improved portion of the channel (approximately 2,500').

   l. **Bayou La Salle (b)** - Slope cleaning, debris removal and bottom silt removal from Marteau Rd. and flowing in a southeasterly direction to the boundary line of Lafayette Parish (approximately 4,200').

   m. **Anselm Coulee Lateral 4** - Slope cleaning, debris removal and bottom silt removal beginning at Bayou Parc Purdue and flowing in a south and westerly direction to the S. St. Blaise Ln. stormwater ponds (approximately 7,520').

   n. **Coulee Ile des Cannes Lateral 8B** - Slope cleaning, debris removal and bottom silt removal beginning
| o. Darby Coulee (Debris Removal Only) | Deer removal from Savoy Rd. and flowing in a south and westerly direction to its confluence with the Vermilion River (approximately 26,600'). |
| p. Isaac Verot Coulee Lateral 4 | Slope cleaning, debris removal and bottom silt removal beginning at the end of a dead-end private drive approximately 2,375' south of Hagan Rd. and flowing in a north and westerly direction to its confluence with Isaac Verot Coulee (approximately 11,400'). |
| q. Orgeron | Debris removal in the concrete lined areas from Alyene Dr. and flowing in a westerly direction to its confluence with Lateral 7 of Coulee Ile des Cannes (approximately 2,575'). |
| r. Coulee des Poches Lateral 1 | Slope cleaning, debris removal and bottom silt removal near Vieux Orleans Cir. and flowing in a north and easterly direction to a point approximately 850' past its crossing with W. Pinhook Rd (approximately 1,430'). |
| s. D. Man Outfall | Slope cleaning, debris removal and bottom silt removal through rural area flowing in a northerly direction tying to the ditch along Breaux Bridge Highway near Armenia Ave (approximately 4,375'). |
| t. Manor Park Coulee | Slope cleaning, debris removal and bottom silt removal from approximately 540' north of Smith Reed Rd. and flowing in a south and easterly direction to the Vermilion River (approximately 12,330'). |
| u. Coulee Mine East Lateral 7 | Slope cleaning, debris removal and bottom silt removal beginning at Malapart Rd. and flowing in a south and easterly direction to its confluence with Coulee Mine (East) (approximately 11,350'). |
| v. Isaac Verot Coulee Lateral 4A (Lower) | Slope cleaning, debris removal and bottom silt removal beginning approximately 1,500' south of at Soulanges Rd. and flowing in a north and westerly direction to its confluence with Lateral 4 of Isaac Verot Coulee (approximately 4,440'). |
| w. Coulee Ile des Cannes Lateral 4 | Slope cleaning, debris removal and bottom silt removal beginning on the south side of West Broussard Rd. and flowing in a south and easterly direction to its confluence with the Vermilion River (approximately 7,129'). |
| x. Isaac Verot Coulee Lateral 5 | Slope cleaning, debris removal and bottom silt removal beginning on the north side of Milcreek Rd. and flowing in a north and easterly direction to its confluence with Isaac Verot Coulee lateral system near Verot School Rd (approximately 2,665'). |
| y. Bayou Parc Perdue Lateral (Lower) (Debris Removal Only) | Debris removal from a point just south of the back end of New Snow Cir. and flowing in a south and westerly direction to its confluence with Bayou Parc Perdue (approximately 14,320'). |
| z. Bayou Queue de Tortue (Debris Removal Only) | Debris removal (approximately 15,820'). |
| aa. Coulee Granges Lateral 1 (Debris Removal Only) | Debris removal (approximately 40,840'). |
| bb. Concrete Lined Coulee Cleaning | Cleaned 20 concrete lined channels of various size and length (approximately 35,830'). |

**Projects Under Construction & Out For Bid (TAKEN FROM LAST YEARS PLAN UPDATE)**

1) Drainage Initiative - Improved/Concrete Coulee Cleaning 543,000 Cornay/Trahan L.S. Womack Bids Received 05/24/18
   - **ONGOING**: Remove and replace failed sections of concrete lined channels.
2) Drainage Initiative-Debris Removal 250,000 25% Complete
   - ONGOING SEE CAPITAL PROJECTS DASHBOARD
3) Elias G Road Bridge RPL (CIDC-L4) 633,000 Veazey Merrick NTP
   - 89% COMPLETED* - Removal of failing bridge and replacement with a concrete piles, cap and slab span bridge.
4) Facile Road Bridge RPL (CIDC Lateral 10-F) 788,000 Veazey L & R Precon 07/11/18
   - 54% COMPLETED* - Removal of failing bridge and replacement with a concrete piles, cap and slab span bridge
5) Girard Park Drainage/Walking Track Emergency Repairs 128,000 Bids Received 06/14/18
   - 82% COMPLETED*
6) Kaliste Saloom Road Widening, Ph III-A (Bridge/Roundabout) 14,496,000 Lege 18% Complete (2018)
   - 57% COMPLETED*
7) Lebesque Road Bridge RPL (Coulee Mine-East) 642,000 Bids Received 04/12/18
   - 90% COMPLETED*
8) Long Plantation Levee Evaluation 394,000 Bids Received 07/12/18
9) Petite Road Bridge @ Parish Line (Coulee Granges) Demolition 44,000 Quotes Received 06/08/18
10) Surrey Street Bridge Repair - 2017 $552,000 Lognition Gibson: 100% Complete
11) Vermillion River, Lateral 4 Drainage Improvements 618,000 Veazey Merrick Precon 07/24/18
    - 91% COMPLETED*

NOT ON LAST YEAR’S LIST
1) West Congress Street Bridge RPL - Chatel (Indian Bayou) $811,000.00 66% COMPLETED
2) Sunbeam Coulee, Phase II A (Brunson to Cameron) $1,790,000.00 Bids Received 03/14/19
3) Coulee Ile Des Cannes Drainage Improvements (Fenetre to Old Spanish Trail – Gustav/Ike Grant) $4,237,000.00
   - 78% COMPLETED

PROJECTS OUT FOR BID AS OF 5/16/2019-
1) Lajaunie Road Bridge RPL (Janel) (Bayou St Clair-L1)– DOTD 700,000 19-Jun
2) Gendarme Road Bridge RPL (Bayou Carencro-L4) 900,000 19-Aug
3) Meche Road Bridge Repair (Bayou Carencro @ Parish Line) 300,000 19-Aug
4) Nottingham Drainage Improvements (Raintree Coulee) 481,000 19-Sep
5) Old Spanish Trail Bridge RPR (CIDC) 220,000 19-Sep
6) Breaux Road Bridge Replacement (CIDC-L5) 600,000 19-Dec
| L5: Mitigation Public Outreach | Enhance the public outreach programs for the parish and all communities by increasing awareness of risks and safety through technical assistance to communities, training events, direct mail outs and multi-hazard awareness weeks for Thunderstorms, Drought, flooding, Lightning, Hail, High Wind, Tropical Cyclones, Tornado, Wildfire, Winter Weather, Sinkhole hazards, as well as providing information on high risk areas. Informing communities, business and citizens on proper mitigation efforts and activities will create resiliency within the parish and its communities. | To help everyone in Lafayette Parish be better prepared for hurricanes and tropical storms, Lafayette Utilities System has published the 2019 edition of the Hurricane Handbook. This 40-page handbook features a variety of in-depth information including a directory of important phone numbers, evacuation routes, a hurricane tracking map, emergency planning information and checklist for individuals and businesses, generator and chainsaw safety, and much more. View the Hurricane Handbook Here
The LUS Hurricane Handbook is available at the following locations:
• LUS Fiber/LUS Customer Service Center, 2701 Moss St.
• LUS Fiber/LUS Customer Service Center, 1875 W. Pinhook Rd., Suite B
• Lafayette Police Department, 900 E. University Avenue
• Lafayette Office of Homeland Security and Emergency Preparedness, 800 S. Buchanan St.
• Broussard City Hall, 310 E. Main St.
• Carencro City Hall, 210 E. St. Peter St.
• Duson Town Hall, 498 Toby Mouton Road
• Scott City Hall, 420 Lions Club Road
• Youngsville Town Hall, 305 Iberia St.
• Lafayette Public Library-Main Library, 301 W. Congress St., Downtown Lafayette
• Lafayette Public Library-North Regional Library, 5101 N. University Ave. (Carencro)
• Lafayette Public Library-South Regional Library, 6101 Johnston St.
• Lafayette Public Library-Chenier Center Branch, 220 W. Willow St.
• Lafayette Public Library-East Regional Library, 215 La Neuville Rd. (Youngsville) | In Progress & Ongoing Funding has been a challenge | Lafayette Parish Government |