

Tentative Bid Schedule

5/17/2018

Project	Construction Cost	Bid Date
ProjectName	Cost	Bid Date
Denbo Street & Decal Street Extension	445,000	05/17/18
Drainage Initiative - Improved/Concrete Coulee Cleaning	700,000	05/24/18
Urban Asphalt Street Patching-2018	500,000	05/31/18
Rural Asphalt Street Patching-2018	230,000	05/31/18
Hebert Park Golf Course - Cart Path Improvements - 2017	75,000	06/18
LPD Interior Renovations (1st & 3rd Floor)	302,000	06/07/18
Girard Park Drainage/Walking Track Emergency Repairs	140,000	06/14/18
West Congress Street Bridge RPL -Chatel (Indian Bayou)	690,000	07/18
N. University Avenue/Stone Avenue Right Turn Lane	116,000	07/18
University Avenue Underpass	565,000	07/18
Girard Park Improvements, Ph V (Misc. Building Improvements)	-	07/18
Dan Debaillion Park Pavilion	300,000	07/18
Neighborhood Pocket Park – McComb/Veazey	100,000	07/18
Lajaunie Road Bridge RPL (Janel) (Bayou St Clair-L1)– DOTD	700,000	08/18
LPD Defensive Tactics Training Center	630,000	08/18
Wetlands Golf Course Maintenance Building Renovations, Phase II	50,000	08/18
Gendarme Road Bridge RPL (Bayou Carencro-L4)	900,000	08/18
Recreation Center Improvements (MLK/Dupuis/Girard Park Centers)	650,000	08/18
West Congress Street Repairs	1,200,000	08/18
Sunbeam Coulee, Phase II-A (Brunson to Cameron)	1,435,000	08/18
Frem Boustany Extension	2,600,000	09/18
Beaullieu Dog Park	55,000	09/18
Roundabout-Dulles @ N. Domingue	850,000	09/18
Dulles Drive Widening	6,800,000	10/18
Polly Lane Extension, Ph II (Gaithright to Verot)	465,000	11/18
West Martial Street Lighting	120,000	11/18
N. St. Antoine Extension	10,390,000	12/18
TOTAL CONSTRUCTION COST	31,008,000	