

## Tentative Bid Schedule

3/15/2018

Project	Construction Cost	Bid Date
<b>18-Mar</b>		
Beaullieu Dog Park	55,000	03/18
Coulee Ile Des Cannes Drainage Improvements (Fenetre to Old Spanish Trail – Gustav/Ike Grant)	4,000,000	03/15/18
Elias G Road Bridge RPL (CIDC-L4)	650,000	03/22/18
Par Sans Souci Improvements	45,000	03/28/18
<b>18-Apr</b>		
Facile Road Bridge RPL (CIDC Lateral 10-F)	657,000	04/18
Hebert Park Golf Course - Cart Path Improvements - 2017	75,000	04/18
Denbo Street & Decal Street Extension	445,000	04/18
Neighborhood Pocket Park – McComb/Veazey	100,000	04/18
Polly Lane Extension, Ph I (Kaliste to Gaithright)	1,000,000	04/05/18
Clark Field Stadium Imprv - Concrete Sealing	100,000	04/05/18
Lebesque Road Bridge RPL (Coulee Mine-East)	750,000	04/12/18
Vermilion River, Lateral 4 Drainage Improvements	800,000	04/19/18
<b>18-May</b>		
Frem Boustany Extension	2,600,000	05/18
N. University Avenue/Stone Avenue Right Turn Lane	116,000	05/18
West Congress Street Repairs	1,200,000	05/18
Gendarme Road Bridge RPL (Bayou Carencro-L4)	900,000	05/18
Dulles Drive Widening	6,800,000	05/18
West Congress Street Bridge RPL -Chatel (Indian Bayou)	690,000	05/18
University Avenue Underpass	565,000	05/18
Sunbeam Coulee, Phase II-A (Brunson to Cameron)	1,556,000	05/18
Girard Park Improvements, Ph V (Misc. Building Improvements)	-	05/18
<b>18-Jun</b>		
Dan Debaillion Park Pavilion	23,000	06/18
Breaux Road Bridge Replacement (CIDC-L5)	600,000	06/18
<b>18-Jul</b>		
Teurlings Drive Railroad Signal	20,000	07/18
LPD Defensive Tactics Training Center	630,000	07/18
N. St. Antoine Extension	10,390,000	07/18
<b>18-Aug</b>		
Lajaunie Road Bridge RPL (Janel) (Bayou St Clair-L1)– DOTD	700,000	08/18
<b>18-Sep</b>		
Roundabout-Dulles @ N. Domingue	850,000	09/18
<b>18-Nov</b>		
Polly Lane Extension, Ph II (Gaithright to Verot)	608,000	11/18
<b>TOTAL CONSTRUCTION COST</b>	<b>36,925,000</b>	