

Tentative Bid Schedule

8/16/2018

Project	Construction Cost	Bid Date
18-Aug		
Acadiana Park Nature Station - Building Repairs	65,000	08/18
Drainage Initiative-Debris Removal	250,000	08/16/18
West Congress Street Bridge RPL -Chatel (Indian Bayou)	690,000	08/23/18
18-Sep		
Urban Asphalt Street Overlay and Rehabilitation-2018	3,700,000	09/18
Beaulieu Dog Park	55,000	09/18
Concrete Lined Coulee Renovations, Phase I-C	130,000	09/18
West Congress Street Repairs	1,200,000	09/18
Neighborhood Pocket Park – McComb/Veazey	100,000	09/18
Recreation Center Improvements (MLK/Dupuis/Girard Park Centers)	650,000	09/18
Roundabout-Girard Park Dr. @ Hospital Dr.	800,000	09/12/18
Rural Asphalt Street Overlay and Rehabilitation-2018	2,300,000	09/20/18
18-Oct		
LPD Defensive Tactics Training Center	630,000	10/18
Girard Park Improvements, Ph V (Misc. Building Improvements)	125,000	10/18
Acadiana Park Walking Path	145,000	10/18
Roundabout-Dulles @ N. Domingue	850,000	10/18
Neighborhood Linear Greenway – Freetown/Port Rico	115,000	10/18
Dan Debaillion Park Pavilion	300,000	10/18
18-Nov		
Polly Lane Extension, Ph II (Gaithright to Verot)	465,000	11/18
Nottingham Drainage Improvements (Raintree Coulee)	481,000	11/18
West Martial Street Lighting	120,000	11/18
18-Dec		
Sunbeam Coulee, Phase II-A (Brunson to Cameron)	1,435,000	12/18
Gendarme Road Bridge RPL (Bayou Carencro-L4)	900,000	12/18
Dulles Drive Widening	6,800,000	12/18
TOTAL CONSTRUCTION COST	22,306,000	