

Tentative Bid Schedule

11/15/2018

Project	Construction Cost	Bid Date
18-Nov		
LPCH – Asbestos Abatement 3rd Floor Archives Area	207,000	11/15/18
Drainage Initiative, Coulee Maintenance, Phase II (Group A, Contract 2)	2,100,000	11/15/18
Concrete Lined Coulee Renovations, Phase I-C	230,000	11/29/18
18-Dec		
West Martial Street Lighting	62,000	12/18
Dan Debaillion Park Pavilion	300,000	12/18
Neighborhood Linear Greenway – Freetown/Port Rico	115,000	12/18
West Congress Street Repairs	1,200,000	12/18
Neighborhood Pocket Park – McComb/Veazey	100,000	12/18
Recreation Center Improvements (MLK/Dupuis/Girard Park Centers)	650,000	12/06/18
19-Jan		
Acadiana Park Walking Path	209,000	01/19
Polly Lane Extension, Ph II (Gaithright to Verot)	465,000	01/19
University Avenue Underpass	565,000	01/19
Drainage Initiative, Coulee Maintenance, Phase III (Group A, Contract 3)	1,500,000	01/19
Dulles Drive Widening	6,800,000	01/19
19-Feb		
Girard Park Improvements, Ph V (Misc. Building Improvements)	198,000	02/19
Sunbeam Coulee, Phase II-A (Brunson to Cameron)	1,435,000	02/19
Gendarme Road Bridge RPL (Bayou Carencro-L4)	900,000	02/19
19-Mar		
Roundabout-Girard Park Dr. @ Hospital Dr.	800,000	03/19
19-Apr		
Nottingham Drainage Improvements (Raintree Coulee)	481,000	04/19
19-Jun		
Breaux Road Bridge Replacement (CIDC-L5)	600,000	06/19
Lajaunie Road Bridge RPL (Janel) (Bayou St Clair-L1)– DOTD	700,000	06/19
TOTAL CONSTRUCTION COST	19,617,000	