

Tentative Bid Schedule

1/24/2019

Project	Construction Cost	Bid Date
19-Feb		
Neighborhood Linear Greenway – Freetown/Port Rico	115,000	02/19
Neighborhood Pocket Park – McComb/Veazey	100,000	02/19
Drainage Initiative, Coulee Maintenance, Phase III (Group A, Contract 3)	1,500,000	02/19
Chargois Park Park Walking Tracks	185,000	02/19
Drainage Initiative - Debris Removal (Group B)	200,000	02/07/19
West Martial Street Lighting	62,000	02/13/19
Acadiana Park Walking Path	209,000	02/28/19
19-Mar		
Roundabout-Girard Park Dr. @ Hospital Dr.	800,000	03/19
Girard Park Improvements, Ph V (Misc. Building Improvements)	198,000	03/19
Sunbeam Coulee, Phase II-A (Brunson to Cameron)	1,435,000	03/19
Kaliste Saloom Road Widening, Ph III-B (Amb Caffery To La 733)	15,000,000	03/19
Park Improvements (Pavilion Prototype)	120,000	03/19
Ile Des Cannes Subdivision Drainage Improvements-CDBG	200,000	03/19
19-Apr		
University Avenue Underpass	565,000	04/19
West Congress Street Repairs	1,200,000	04/19
19-May		
US Hwy 167 Access Management (Street Light Demolition) – DOTD	300,000	05/19
Dulles Drive Widening	6,800,000	05/19
19-Jun		
Lajaunie Road Bridge RPL (Janel) (Bayou St Clair-L1)– DOTD	700,000	06/19
Nottingham Drainage Improvements (Raintree Coulee)	481,000	06/19
Nature Station Boardwalk Pedestrian Bridge	200,000	06/19
Gendarme Road Bridge RPL (Bayou Carencro-L4)	900,000	06/19
19-Jul		
LCG Road Overlay Program – MPO (H.012304)	4,200,000	07/19
19-Aug		
Polly Lane Extension, Ph II (Gaitwright to Verot)	465,000	08/19
19-Oct		
Breaux Road Bridge Replacement (CIDC-L5)	600,000	10/19
Louisiana Avenue Extension, II-D-2	5,435,000	10/19
N. St. Antoine Extension	10,390,000	10/19
19-Dec		
Intersection Improvements - Pinhook @ University	1,500,000	12/19
TOTAL CONSTRUCTION COST	53,860,000	