

Tentative Bid Schedule

12/12/2013

Project	Construction Cost	Bid Date
<b>Dec-13</b>		
Debaillion Basketball Court Resurfacing	\$8,000	12/13
Hebert Golf Course Protective Netting, Ph II	\$35,000	12/13
<b>Jan-14</b>		
West Congress Street Bridge @ Parish Line RPL	\$990,000	01/14
Daigle Street Hard Surfacing	\$1,213,000	01/14
Kaliste Saloom Road Widening (Water/Sewer Relo)	\$3,123,000	01/14
Ole Colony Road Bridge RPL	\$565,000	01/14
<b>Feb-14</b>		
Duhon/Robley Ext., Ph IV (Remington to ACP)	\$2,318,000	02/14
LPCH – Upgrades to Elevators 3, 4 and 5	\$995,000	02/14
Intersection Improvements - Hugh Wallis @ Kaliste Saloom	\$617,000	02/14
Clark Field Stadium Restroom Renovations	\$100,000	02/14
East Pont Des Mouton Road Widening	\$12,378,000	02/14
Alonda Drive Coulee Wall Repair	\$310,000	02/14
<b>Mar-14</b>		
River Oaks Pump Station Renovation/Modification, Ph II	\$700,000	03/14
BVD Litter Trap	\$150,000	03/14
Gazette Road Bridge RPL	\$590,000	03/14
<b>Apr-14</b>		
Roundabout-Taft @ General Mouton	\$600,000	04/14
Roundabout-Girard Park Dr. @ Hospital Dr.	\$600,000	04/14
Lafitte Avenue Drainage	\$69,000	04/14
Moore Park Soccer Complex Addition	\$80,000	04/14
<b>May-14</b>		
W. Farrell Rd Outfall	\$3,900,000	05/14
<b>Jul-14</b>		
Coulee Ile Des Cannes Drainage Improvements (Dulles to Fenetre)	\$1,822,000	07/14
Lajaunie Road Bridge RPL	\$1,200,000	07/14
LeBlanc Road Bridge #2 RPL (Lateral 1 - Coulee Grange)	\$500,000	07/14
Roundabout-Dulles @ N. Domingue	\$500,000	07/14
<b>Aug-14</b>		
Old Spanish Trail Bridge RPL	\$800,000	08/14
Sunbeam Coulee, Phase II (Brunson to Cameron)	\$2,200,000	08/14
<b>Sep-14</b>		
N. St. Antoine Extension	\$8,592,000	09/14
<b>TOTAL CONSTRUCTION COST</b>	<b>\$44,955,000</b>	