

Tentative Bid Schedule

1/18/2018

Project	Construction Cost	Bid Date
18-Jan		
Urban Street Reconstruction (Bonds/Davis-Bacon)	3,600,000	01/18/18
Surrey Street Bridge Repair - 2017	525,000	01/29/18
18-Feb		
Hebert Park Golf Course - Cart Path Improvements - 2017	75,000	02/18
Elias G Road Bridge RPL (CIDC-L4)	780,000	02/18
Tennis Facility Improvements - Beaver Park Courts – ADA Accessibility	8,500	02/18
Tennis Facility Improvements - Thomas Park Resurfacing	47,000	02/18
Les Vieux Chenes Restroom Renovations	70,000	02/06/18
Fabacher Field - Restrooms	200,000	02/15/18
18-Mar		
Denbo Street & Decal Street Extension	445,000	03/18
Breaux Road Bridge Replacement (CIDC-L5)	600,000	03/18
N. University Avenue/Stone Avenue Right Turn Lane	116,000	03/18
Judice Park Basketball Courts - Athletic Surface & Striping	6,500	03/18
LPD Interior Renovations (1st & 3rd Floor)	302,000	03/18
Polly Lane Extension, Ph I (Kaliste to Gaithright)	1,000,000	03/18
Vermilion River, Lateral 4 Drainage Improvements	791,000	03/18
Beaullieu Dog Park	55,000	03/18
Neighborhood Pocket Park – McComb/Veazey	81,000	03/18
Walker Road Drainage, Phase I (Roadside)	2,512,000	03/18
Par Sans Souci Improvements	70,000	03/18
Facile Road Bridge RPL (CIDC Lateral 10-F)	600,000	03/18
West Congress Street Bridge RPL -Chatel (Indian Bayou)	690,000	03/18
Clark Field Stadium Imprv - Concrete Sealing	100,000	03/18
18-Apr		
West Congress Street Repairs	1,000,000	04/18
Acadiana Park Walking Path	-	04/18
Gendarme Road Bridge RPL (Bayou Carencro-L4)	900,000	04/18
Lebesque Road Bridge RPL (Coulee Mine-East)	750,000	04/18
Frem Boustany Extension	2,000,000	04/18
18-May		
Dulles Drive Widening	6,200,000	05/18
Sunbeam Coulee, Phase II-A (Brunson to Cameron)	1,556,000	05/18
18-Jul		
Teurlings Drive Railroad Signal	-	07/18
N. St. Antoine Extension	10,390,000	07/18
18-Aug		
Lajaunie Road Bridge RPL (Janel) (Bayou St Clair-L1)– DOTD	700,000	08/18
18-Sep		
Roundabout-Dulles @ N. Domingue	850,000	09/18
Polly Lane Extension, Ph II (Gaithright to Verot)	608,000	09/18
18-Nov		
Downtown Streets & Sidewalks, Ph III (Jefferson/Simcoe St. Corridor)	1,015,000	11/18
TOTAL CONSTRUCTION COST	38,643,000	