

Tentative Bid Schedule

11/17/2016

Project		Construction Cost	Bid Date
	16-Nov		
1241 Hoffpaur Road Bridge @ Parish Line (Indian Bayou)		\$350,000	11/28/16
	16-Dec		
1544 Urban Street Overlay & Rehabilitation 2016		\$3,600,000	12/16
1477 Kaliste Saloom Road Rehab		\$500,000	12/16
1398 LeBlanc Road Bridge #2 RPL (Coulee Grange-L1)		\$871,000	12/01/16
	17-Jan		
1475 Denbo Street & Decal Street Extension		\$270,000	01/17
1488 Fabacher Field - Restrooms		\$159,000	01/17
1523 Police Firing Range Building		\$380,000	01/17
1203 Daigle Street Hard Surfacing		\$1,323,000	01/17
	17-Feb		
1521 Neighborhood Pocket Park – McComb/Veazey		\$81,000	02/17
1531 Demolition Old Planetarium Building		\$400,000	02/17
1127 Sunbeam Coulee, Phase II-A (Brunson to Cameron)		\$1,556,000	02/17
1551 Par Sans Souci Improvements		\$70,000	02/17
1484 N. University Avenue/Stone Avenue Right Turn Lane		\$116,000	02/17
	17-Mar		
1267 Wills Drive Outfall (Lower)		\$1,114,000	03/17
1299 Louisiana Avenue Extension, II-D-2		\$4,912,000	03/17
1520 Neighborhood Linear Greenway – Freetown/Port Rico		\$115,000	03/17
1513 Polly Lane Extension, Ph I (Kaliste to Gaithright)		\$640,000	03/17
1064 Dulles Drive Widening		\$4,500,000	03/17
	17-Apr		
1343 Roundabout-Girard Park Dr. @ Hospital Dr.		\$700,000	04/17
1546 Scott Park Improvements		\$150,000	04/17
	17-May		
1563 Live Oak Blvd Drainage Improvements		\$20,000	05/17
	17-Jul		
1559 Polly Lane Extension, Ph II (Gaithright to Verot)		\$568,000	07/17
1482 Vermilion River, Lateral 4 Drainage Improvements		\$650,000	07/17
TOTAL CONSTRUCTION COST		\$23,045,000	